

Quality Questions

Section I – Project Delivery – Approach to Quality

This section carries a weighting of 35% of the total quality weighting for the project.

Page limit 2 pages A4, size 12 arial font (inclusive of all charts / graphs)

How will you ensure a high quality of workmanship is achieved on this project? Provide evidence of your experience of working in similar historic environments and an understanding of the specific requirements of this project.

Also, include how will you manage site inspections, site supervision, and testing of materials. Describe how you will ensure that a high standard of work is delivered and that all materials are delivered and installed as per specification.

Provide a minimum of 3 previous related projects i.e., same grade, scheduled, same value etc. and include client name and value.

Section 2 – Proposed Team

This section carries a weighting of 30% of the total quality weighting for the project.

Page limit 2 pages A4, size 12 arial font (inclusive of all charts / graphs)

Suppliers are required to submit short form CV's of the staff and their preferred specialist sub-contractors they propose to use on this contract, including:

- Title/roles
- Relevant qualifications
- Key skills they bring to the project
- Expertise and experience, and why this experience is felt to be relevant to this requirement. (make reference to the key challenges of this project)

Provide a team structure plan to describe chains of responsibility, command, and communication (This information should also include proposed sub-contractors)

Section 3 – Programme, Phasing & Site Logistics

This section carries a weighting of 35% of the total quality weighting for the project.

Page limit 2 pages A4, size 12 arial font (inclusive of all charts / graphs)

Please provide a programme that clearly indicates the following:

- Critical Path Items
- Key decision dates requiring client input
- Key completion dates
- Assumptions should be clearly defined within the response

Programmes should be drawn in suitable software, fully logic linked and indicate the critical path to completion.

In addition to the programme, please provide a proposed phasing strategy. The phasing strategy must include methodology for the delivery to explain how work area by work area activities have been determined, including:

- A site logistics plan